2/36

2168

 Attachment 4 - Amended Scope of Work (Contract Exhibit C)

g San Luis Obispo Office
1422 Monterey Street, Suite C200
'gaf }Q{'{ San Luis Obispo, CA 93401

Tel 805.543.7095 Fax 805.543.2367
ENVIRONMENTAL CONSU LTANTS WWW,SWCT.COMm

Sound Science. Creative Solutions.

June 4, 2013

Brian Pedrotti
Department of Planning and Building
County of San Luis Obispo

Submitted via email: bpedrotti@co.slo.ca.us; smcmasters@co.slo.ca.us

SUBJECT: Dana Adobe Nipomo Amigos (DANA) Land Use Ordinance Amendment and Conditional Use
Permit LRP2011-00001 / DRC2011-00042 (ED 11-044) — Work Authorization for Optional
Tasks, Cultural Resources Part 2

Dear Mr. Pedrofti:

The scope of work for the EIR included a thorough peer review of existing reports and documentation, and
on-site field verification. These tasks have been completed by SWCA and Albion Environmental, and are
documented in the Assessment of Cultural Resource Data Compiled for the Environmental Impact Report
(EIR) for the Dana Adobe Nipomo Amigos (DANA) Land Use Ordinance Amendment and Conditional Use
Permit (Albion Environmental, March 2013). Based on the results of the peer review Albion determined
that significance evaluation (as defined under CEQA Guidelines, Section 15064.5) had not been
completed for archaeological site CA-SLO-97/142. CEQA identifies important (i.e., significant) resources
as those that are eligible for inclusion in the California Register Historic Resources (CRHR). This process
typically involves determining if the resource retains integrity, and if so, further determining whether it has
the potential to provide meaningful data to address regional research issues. Under CEQA, significant
resources impacted by a project will require mitigation measures to render impacts to a level of less than
significant. As part of the EIR analysis, archaeological site CA-SLO-97/142 should be evaluated to assess
site integrity and eligibility under current CEQA guidelines.

The scope of work for the optional tasks generally includes the following steps:

1. Confirm presence/absence of an archaeological deposit in cases where the nature of the
deposit is unclear.

2. Conduct Phase Il Evaluations of archaeological resources.

3. Prepare mitigation plan to address impacts that will cause adverse changes to eligible sites.

The peer review Assessment was reviewed by County Staff, DANA representatives, and discussed during
Native American consultation.  Following these discussions, DANA provided supplemental clarifications
regarding the proposed capping plan and project details. This information is incorporated into the CEQA
Process and Proposed Work Plan for the Stories of the Rancho Project at the Dana Adobe (Albion
Environmental, April 2013), which outlines tasks to be carried out during preparation of the Project EIR.,
including three potential Work Plans, which were reviewed and considered by the County and the
applicant. The Work Plan does not include mitigation tasks such as a pre-capping site survey and
Treatment Plan development. Part 1 of the Work Plan was authorized May 3, 2013, and the tasks
identified in that scope of work are complete. The Scope of Work to be completed under Part 2 of the
Work Plan includes continued Native American Consultation and Laboratory and Reporting.
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Attachment 4 - Amended Scope of Work (Contract Exhibit C)
COUNTY OF SAN LUIS OBISPO DANA EIR — CULTURAL RESOURCES OPTIONAL TASKS

At this time, we respectfully request authorization and payment for the DANA EIR —Cultural Resources Work
Plan (Part 2) (see attached), pursuant to Amendment Contract #16 to the Contract for Special Services by
SWCA for Environmental Studies Standby Roster, EIR Preparation for the Dana Adobe Nipomo Amigos
Land Use Ordinance Amendment and Conditional Use Permit. If you have any questions regarding this
request, please feel free to call me at (805) 543-7095, extension 6811.

Sincerely,

< ‘\\ "

N vona Ut
Shawna Scoftt

Project Manager

Work Authorization Not to Exceed $21,921.81

Ellen Carroll, Environmental Coordinator Date
County of San Luis Obispo
Department of Planning and Building

SWCA ENVIRONMENTAL CONSULTANTS 2
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Attachment 4 - Amended Scope of Work (Contract Exhibit C)

Contract Amendment for the DANA EIR-Cultural Resources Work Plan (Part 2)

SWCA
April 25, 2013
Albion Environmental, Inc.

Task 1

Native American

Task 2

Laboratory and
Reporting

Labor Rate Consultation (Augmentation) Total

Hours Cost Hours Cost Hours Cost

Blount, Native American Consultation $130.00 44 $5,720.00 0 $0.00 44  $5,720.00
Farquhar, Pl prehistoric Archaeology $96.20 0 $0.00 95 $9,139.00 95 $9,139.00
D'Oro, GIS Graphics $64.13 0 $0.00 4 $256.52 4 $256.52

Ellison, Archaeologist $58.30 0 $0.00 89 $5,188.70 89 $5,188.70

Convisser, Administration $65.59 0 $0.00 1 $65.59 1 $65.59

Total Labor 44 $5,720.00 189 $14,649.81 233 $20,369.81
Other Direct Costs Units Cost Units Cost Units Cost
Mileage $0.555 400 $222.00 $0.00 400 $222.00

Lodging $85.00 1 $85.00 0 $0.00 1 $85.00

Perdiem $45.00 1 $45.00 0 $0.00 1 $45.00

Truck/backhoe Rental $90.00 0 $0.00 0 $0.00 0 $0.00

Chronometrics $600.00 0 $0.00 2 $1,200.00 2 $1,200.00

Total ODCs $352.00 $1,200.00 $1,552.00

Total Cost $6,072.00 $15,849.81 $21,921.81
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